
   
Dominion Transmission, Inc. 
120 Tredegar Street, Riverside Building - 6th Floor, Richmond, VA 23219 
 
        
  March 11, 2008  
 
 
Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, DC   20426 
 
          Re:    Dominion Transmission, Inc. 
  Storage Factory Project 
 PF07-12-000 

Monthly Status Report  
    
Dear Secretary Bose: 
 

On July 5, 2007, the Commission issued an Approval of the Pre-Filing Process 
Request for Dominion Transmission, Inc.’s (DTI) Storage Factory Project and the 
associated National Environmental Policy Act (NEPA) review process, as filed under the 
above referenced docket.   

 
Pursuant to Section 157.21(f)(6) of the Commission’s regulations, DTI hereby 

submits the monthly status report for February 2008.   
  
 If you have any questions, please contact me at 804-819-2878.    

 
Respectfully submitted, 

  
 Amanda K. Prestage 

 
 Amanda K. Prestage 
 Regulatory and Certificates Analyst II 

 
 

cc:  David Hanobic, FERC 
 Scott Canterbury, DTI 
 David Kohler, DTI 
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The following monthly status report summarizes the activities for the Storage Factory 
Project for the month of February 2008. 
 
 

I. Public Outreach and Stakeholder Communications 
 
A. Right-of-Way Coordination 
 
MIDDLETOWN COMPRESSOR STATION 
� DTI reached a final agreement with the adjacent landowner to secure an 

easement for the suction and discharge pipelines, an access road, and a 
site for the PL-1 tap.  Stream and wetland crossings are avoided.  The 
entire project site was field studied by Hatch Energy. 

 
TIOGA COUNTY FACILITIES 
� DTI secured easement for minor pipeline reroute to avoid cutting mature 

trees in landowner’s yard. 
 
� Contacted alternate water source landowner. 

 
 
B. Public Communications 
 
MIDDLETOWN COMPRESSOR STATION 
� The FERC site visit was conducted at the Marker Road Site on February 6, 

2008.  Approximately 65 members of the public attended the site visit in 
addition to FERC personnel and DTI representatives. 

 
� The FERC public scoping meeting for the Marker Road Site was held on 

February 6, 2008 at the Middletown Middle School.  Approximately 350 
members of the public attended the public scoping meeting in addition to 
FERC personnel and DTI representatives.  Between 50-60 speakers 
commented at the public scoping meeting. 

 
� DTI continued to discuss the Marker Road Site and proposed compressor 

station with the members of the public, the press and representatives of 
the Frederick County Government. 

 
� Approximately 100 written comments have been submitted to FERC and 

DTI is currently working on responding to these comments.  
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II. Engineering 
 
A. Project Details 
 
MIDDLETOWN COMPRESSOR STATION  
� DTI is currently investigating reasonable and feasible technical and 

locational alternatives to the proposed natural gas compressor station on 
Marker Road.  DTI has initiated internal review with Facility Planning with 
regard to the system flow model to determine if alternate station sites, 
beyond the limits of the original recommended corridor, could be 
investigated.   

 
� Met with environmental consultant to initiate work on visual simulation 

model. Completed preliminary grading plan to be used to prepare visual 
simulation model. 

 
� Reviewed FERC scoping meeting comment responses and FERC data 

requests.  
 
TIOGA COUNTY FACILITIES 
� Continued with preliminary engineering for salt cavern storage and leaching 

facilities design as necessary to define FERC related issues for project pre-
filing (i.e., line sizing, route planning, emissions and noise equipment 
identification, etc.).   

 
� DTI continued working with landowners that could be affected with an 

alternate water source option.   
 

� Continued with preliminary design of brine processing facility, including wet 
side and dry side plant design layout refinement, process identification, and 
main plant equipment listing in preparation to move into detailed design 
phase.  Preparing to move into final engineering phase with design. 
 
 

B. Surveys 
 
MIDDLETOWN COMPRESSOR STATION 
� Completed remaining survey environmental field studies at the Marker 

Road site for the proposed compressor station.  Completed surveys/field 
environmental studies for this pipeline corridor. 

 
TIOGA COUNTY FACILITIES 
� Preliminary surveys and route selection has been completed for all salt 

storage and leaching facilities piping as necessary to accommodate 
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completion of field environmental studies.  Phase I storage well site survey 
work and mapping also is complete. 

 
III. Environmental 
 

A. Project Details 
 
MIDDLETOWN COMPRESSOR STATION 
� Work continued interfacing with Engineering, studies, and evaluations for 

inclusion in preparation of all Resource Reports for the Project. 
 
� Preparation of the draft Resource Reports was continued, and updating of 

initial working draft copies distributed for internal DTI review and comment 
for a majority of the reports continued. 

 
� Work on the preparation of Federal and State permit applications was 

continued. 
 

� Work continued on coordination of detailed alignment drawings with the 
addition of the proposed compressor station in Middletown, Maryland. 

 
� Work commenced on responses to the comments and concerns of citizens 

expressed at the FERC Scoping Meeting and the written comments 
submitted to FERC.   

 
TIOGA COUNTY FACILITIES 
 
� Work continued interfacing with Engineering, studies, and evaluations for 

inclusion in preparation of all Resource Reports for the Project. 
 
� Preparation of the draft Resource Reports was continued, and updating of 

initial working draft copies distributed for internal DTI review and comment 
for a majority of the reports continued. 

 
� Work on the preparation of Federal and State permit applications was 

continued.  Of particular significance are the PADEP Air Emissions Permit; 
the COE/PADEP Joint Permit; and the PADEP NPDES Permit. 

 
� Investigation into an alternative source of freshwater for the Project 

continued.  Follow-up contacts with landowners in the vicinity of the 
possible well locations were continued in order to arrange with landowners 
an agreeable location for test wells that, if successful, would become 
permanent sources.  Work continued on developing a test well program. 
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B. Surveys and Field Work 
 
MIDDLETOWN COMPRESSOR STATION 
� A scope of work was developed for a follow-up historical/architectural 

resource survey and a metal detector survey for the Marker Road site.  
These surveys will be completed during March, and addendum reports to 
the Phase I archaeological survey report will be issued that summarize the 
findings. 

 
TIOGA COUNTY FACILITIES  
� No surveys or field work was carried out in February.  Once the alternative 

water well sites are identified, field surveys (wetlands and cultural 
resources) will be conducted on the sites. 

 
 

IV. Agency Meetings/Correspondence 
 

MIDDLETOWN COMPRESSOR STATION 
� The FERC Scoping Meeting and Site Visit was held on February 6, 2008.   
 
� Through a letter, dated February 22, 2008 (see Attachment 1), DTI 

responded to a letter from the Board of County Commissioners of Frederick 
County, Maryland concerning the Middletown Site and proposed 
Compressor Station.     

 
� As reported on the January Monthly Status report, a pre-application 

meeting was held with the Maryland Department of Environment and the 
Corps of Engineers staff to review permitting/approval requirements for the 
planned Middletown Compressor Station, on January 17, 2008. The 
meeting notes for this meeting are included as Attachment 2. 

 
TIOGA COUNTY FACILITIES 
� No agency meetings were held in February.  



 

ATTACHMENT 1 



Dominion Resources Services, Inc.     
171 Elden Street 
Herndon, VA  22070 
 
 
 
February 22, 2008 
 
 
 
The Honorable Jan H. Gardner, President 
   and Members of the Board of County Commissioners 
   of Frederick County, Maryland 
Winchester Hall 
12 East Church Street  
Frederick, Maryland 21701 
 
Re:  Dominion Transmission - Proposed Natural Gas Compressor Station in Middletown 

 
Dear President Gardner and Members of the Board of County Commissioners: 
 
I am writing to respond to the Board of County Commissioners (the “Board”) of Frederick 
County, Maryland’s February 19, 2008 letter concerning the above-referenced proposed natural 
gas compressor station.    
 
DTI appreciates the Board’s interest and input in this matter as well as the feedback received 
from the Frederick and Middletown communities.  DTI takes the concerns of the Board and the 
community seriously and, as part of the pre-filing case before the Federal Energy Regulatory 
Commission (“FERC”), DTI is performing a complete Storage Factory Project alternatives 
analysis.  Through this analysis, DTI will investigate all reasonable and feasible technical and 
locational alternatives to the proposed natural gas compressor relay station on the Marker Road 
property.  This investigation must necessarily be guided by engineering and feasibility factors 
but will also give due consideration to the historic, cultural and aesthetic concerns raised in the 
Board’s letter and in feedback from the community.  DTI expects to complete this investigation 
in April 2008. 

 
On behalf of DTI, I thank the Board and the Frederick/Middletown communities for their 
participation in the FERC pre-filing review process and reiterate that DTI looks forward to 
working cooperatively to address the public energy needs and the concerns related to this 
proposal.  
 
Sincerely,  

 
 
 

 
Carolyn J. Moss 
Managing Director, 
State Government Affairs 



    
cc:  David Hanobic, FERC 
 The Frederick County Delegation 
 The Honorable John D. Miller, Burgess of Middletown 
 Ronald A. Hart, County Manager 
 Barry Stanton, Assistant County Manager   
 John Matthias, Frederick County Attorney 
 Richard McCain, Assistant County Attorney 
 Eric Soter, Director Frederick County Planning Division 

Janet Davis, Historic Preservation Planner, Frederick County 
Rick Brace, Principal Planner, Frederick County 

 Mark M. Viani, Esquire  
 
 
 



 

ATTACHMENT 2 




